

#	Traits	Title	Given Work	Predecessors	Resources	Given Earliest Start	Q3 / 2017			Q4 / 2017			Q1 / 2018		
							08	09	10	11	12	01	02		
0	📁	<b>Automon</b>			<b>Backend Engineer,...</b>	5 Sep 2017									
1	📁	<b>Backend</b>			<b>Backend Engineer</b>										
2	🕒	Secure registration	1 week		Backend Engineer										
3	🕒	Repo account for reclamation services	3 days		2 Backend Engineer	2 Oct 2017									
4	🕒	Login	1 week		2 Backend Engineer										
5	🕒	Avatar support	3 days		2 Backend Engineer										
6	🕒	Ability to steal avatars	2 days		5 Backend Engineer										
7	🕒	Collect car parts	2 days		5 Backend Engineer										
8	🕒	GPS logging	2 days		2 Backend Engineer										
9	🕒	Create group of users to hunt for vehicles	3 days		2 Backend Engineer										
10	🕒	Implement blockchain storage for vehicles	1 month			9 Oct 2017									
11	🕒	Sync with foreign database	1 month		10 Backend Engineer										
12	🕒	Keep activity log on blockchain	1 week		10 Backend Engineer										
13	🕒	Report/Claim vehicles	3 days		Backend Engineer	11 Dec 2017									
14	🕒	AWS storage of media	1 week	13											
15	🕒	Generate heatmap location data based on vehicle activity	2 days		13 Backend Engineer										
16	🕒	Maintain 24 hour event log	3 days		13 Backend Engineer										
17	🕒	<b>Send Push Notifications</b>			<b>Backend Engineer</b>	25 Dec 2017									
21	🕒	Reporting tools	1 week		Backend Engineer	8 Jan 2018									
22	🕒	Leaderboard	1 day		Backend Engineer	22 Jan 2018									
23	📁	<b>Application</b>			<b>Game Developer</b>										
24	🕒	3D world visualisation	1 month		Game Developer	5 Sep 2017									
25	🕒	View other users on map	3 days		24 Game Developer										
26	🕒	ANPR plugin	1 week		Game Developer	9 Oct 2017									
27	🕒	Implement UI/UX	1 week		Game Developer	16 Oct 2017									
28	🕒	App usage tutorial	4 days		27 Game Developer	23 Oct 2017									
29	🕒	GPS tracking	3 days		Game Developer	30 Oct 2017									
30	🕒	Push notification support	1 week		29 Game Developer										
31	🕒	Generate Heatmap data	1 week		29 Game Developer										
32	🕒	Avatar customisation	1 week		Game Developer	13 Nov 2017									
33	🕒	Allow Repo accounts (no game access, pure validation)	1 day		26 Game Developer	20 Nov 2017									
34	🕒	Collect car parts from ANPR scans	3 days		26 Game Developer	27 Nov 2017									
35	📁	<b>Artwork</b>			<b>UI/UX Designer; 3...</b>										
36	🕒	UI/UX design	2 weeks		UI/UX Designer										
37	🕒	Translate repo flow to UI/UX	3 days		36 UI/UX Designer	19 Sep 2017									
38	🕒	2D interface artwork	2 weeks		36 UI/UX Designer	18 Sep 2017									
39	🕒	3D models buildings	2 weeks		3D Artist										
40	🕒	Textures for buildings	2 weeks		3D Artist	25 Sep 2017									
41	🕒	3D models vehicles parts	1 month		3D Artist	9 Oct 2017									
42	🕒	Shaders	1 week		3D Artist	6 Nov 2017									
43	🕒	<b>Management</b>			<b>Project Manager</b>	5 Sep 2017									
44	🕒	Quality Assurance	12 days		Project Manager										
45	🕒	Demo's	12 days		Project Manager										
46	🕒	Project Management	1 day ?		Project Manager										